COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2004

ESTIMATE SUMMARY 07:33:47
CONTID: C12534 ESTIMATE NO: 0023 FINL SPEC YR:1998
PCN: 12534-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 264.0 DAYS TIME ALLOW: 270 WORK DAYS
SH 9 Rock Creek to Ute Pass Rd PERCENT TIME: 97.78 ORIG TIME ALLOW: 270 WORK DAYS
PROJECT NO: STA 009A-022
SH 9 Rock Creek to Ute Pass Rd
NAME OF ROAD: 009D
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/20/2004 DATE TIME STARTED 08/21/2001
2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 07/12/2001 DATE WORK BEGAN
SUITE 2-500 DATE AWARDED 08/01/2001 DATE TIME STOPPED 06/02/2004
DATE CONTRACT EXECUTED 08/15/2001 DATE ACCEPTED 06/02/2004
DENVER CO 80222 303-365-6400 DATE NOTICE TO PROCEED 08/21/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,815,617.80 PARTICIPATING $ 12,815,617.86 $ 0.00
AWARD PROJECT AMT: ¢ 12,349,392.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 12,815,617.86 0.00
FUNDS AVAILABLE: $ -0.06 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 12,815,617.85 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 57,807.50
SECURITIES ENCUMBERED 0.00 -57,807.50
NET EARNINGS 12,815,617.85 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,815,617.85 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
85,000.00000 1.000 85,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 4.000 4.000
EACH 0.000 0.00
600.00002 4.000 2,400.00
0015 202-00033 *REMOVAL OF PIPE 42.000 42.000
EACH 0.000 0.00
1,315.00001 42.000 55,230.00
0020 202-00037 *REMOVAL OF END SECTION 4.000 4.000
EACH 0.000 0.00
165.00000 4.000 660.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 150,343.000 150,343.000
M2 0.000 0.00
1.20000 150,343.000 180,411.60
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 23.000 23.000
M2 0.000 0.00
22.00000 23.000 506.00
0035 202-00810 REMOVAL OF GROUND SIGN 59.000 59.000
EACH 0.000 0.00
31.00000 59.000 1,829.00
0040 202-01000 REMOVAL OF FENCE 420.000 420.000
M 0.000 0.00
4.50000 420.000 1,890.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 266.000 266.000
M 0.000 0.00
10.00000 266.000 2,660.00
0050 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 160.000 160.000
M 0.000 0.00
17.50000 160.000 2,800.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00

185.00000 2.000 370.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 15.000 15.000
EACH 0.000 0.00
440.00000 15.000 6,600.00
0065 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0070 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 228,600.000 228,600.000
M3 0.000 0.00
5.48999 228,600.000 1,255,011.71
0075 203-01500 BLADING 49.000 49.000
HOUR 0.000 0.00
124.99999 49.000 6,125.00
0080 203-01510 BACKHOE 32.000 32.000
HOUR 0.000 0.00
190.00005 32.000 6,080.00
0085 203-01594 COMBINATION LOADER 66.000 66.000
HOUR 0.000 0.00
100.00001 66.000 6,600.00
0090 203-01597 POTHOLING 34.000 34.000
HOUR 0.000 0.00
216.00004 34.000 7,344.00
0095 206-00000 *STRUCTURE EXCAVATION 1,822.000 1,822.000
M3 0.000 0.00
7.40001 1,822.000 13,482.82
0100 208-00001 SILT DIKE 0.000 0.000
M 0.000 0.00
22.00000 0.000 0.00
0105 208-00005 EROSION LOG 225.000 225.000
M 0.000 0.00
22.50000 225.000 5,062.50
0105 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
10.00000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0023

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 MATERIAL ALLOWANCE -0.001
M 0.000 0.00
10.33000 -0.001 -0.01
0110 208-00011 EROSION BALES (WEED FREE) 440.000 440.000
EACH 0.000 0.00
22.25000 440.000 9,790.00
0115 208-00020 SILT FENCE 4,410.000 4,410.000
M 0.000 0.00
5.15000 4,410.000 22,711.50
0115 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
0.58000 0.000 0.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,600.00003 1.000 1,600.00
0125 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 8.000 8.000
EACH 0.000 0.00
270.00000 8.000 2,160.00
0130 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0.000 0.00
300.00001 2.000 600.00
0135 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 15.000 15.000
EACH 0.000 0.00
450.00000 15.000 6,750.00
0140 210-00810 RESET GROUND SIGN 39.000 39.000
EACH 0.000 0.00
67.00000 39.000 2,613.00
0145 210-01011 RESET GATE 2.000 2.000
EACH 0.000 0.00
615.00000 2.000 1,230.00
0150 212-00006 *SEEDING (NATIVE) 45.100 45.100
HA 0.000 0.00
2,015.00000 45.100 90,876.50
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 212-00047 *SOIL PREPARATION (SPECIAL) 45.200 45.200
HA 0.000 0.00
3,860.00004 45.200 174,472.00
0160 213-00002 *MULCHING (WEED FREE HAY) 38.800 38.800
HA 0.000 0.00
1,194.00000 38.800 46,327.20
0165 213-00061 *MULCH TACKIFIER 22,405.000 22,405.000
KG 0.000 0.00
2.50000 22,405.000 56,012.50
0170 214-01010 *BRUSH LAYER CUTTING 500.000 500.000
EACH 0.000 0.00
14.30000 500.000 7,150.00
0175 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 4,933.200 4,933.200
M2 0.000 0.00
3.00000 4,933.200 14,799.60
0180 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 2,568.000 2,568.000
M2 0.000 0.00
11.50000 2,568.000 29,532.00
0180 MATERIAL ALLOWANCE 0.000
M2 0.000 0.00
0.74200 0.000 0.00
0185 216-00036 *SOIL RETENTION BLANKET (PLASTIC) (SPECIAL) 2,190.000 2,190.000
M2 0.000 0.00
9.70000 2,190.000 21,243.00
0185 MATERIAL ALLOWANCE 0.000
M2 0.000 0.00
0.41000 0.000 0.00
0190 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0195 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 12,006.000 12,006.000
M3 0.000 0.00

22.25000 12,006.000 267,133.50
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PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0023

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 MATERIAL ALLOWANCE ABC STOCKPILE 0.000
M3 0.000 0.00
7.00000 0.000 0.00
0200 306-01000 RECONDITIONING 257.000 257.000
M2 0.000 0.00
1.34987 257.000 346.92
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 489.420 489.420
T 0.000 0.00
81.60000 489.420 39,936.67
0210 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 50,352.400 50,352.400
T 0.000 0.00
40.80001 50,352.400 2,054,378.42
0215 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,885.060 1,885.060
T 0.000 0.00
221.25001 1,885.060 417,069.54
0220 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 969.880 969.880
T 0.000 0.00
351.00000 969.880 340,427.88
0225 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 117,016.000 117,016.000
L 0.000 0.00
0.46000 117,016.000 53,827.36
0230 506-00218 RIPRAP (450 MM) 286.000 286.000
M3 0.000 0.00
31.00000 286.000 8,866.00
0235 507-00000 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
M3 0.000 0.00
365.00002 0.000 0.00
0240 601-01000 CONCRETE CLASS B 69.000 69.000
M3 0.000 0.00
685.00000 69.000 47,265.00
0245 602-00000 *REINFORCING STEEL 3,227.000 3,227.000
KG 0.000 0.00
0.93000 3,227.000 3,001.11
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 603-10840 *2100 MM CORRUGATED STEEL PIPE 24.000 24.000
M 0.000 0.00
510.00000 24.000 12,240.00
0250 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
122.95000 0.000 0.00
0255 603-15060 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 177.500 177.500
M 0.000 0.00
187.00000 177.500 33,192.50
0260 603-30024 600 MM STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
525.00000 5.000 2,625.00
0265 603-30030 750 MM STEEL END SECTION 36.000 36.000
EACH 0.000 0.00
600.00003 36.000 21,600.00
0265 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
55.35000 0.000 0.00
0265 MATERIAL ALLOWANCE 600 AND 750 END SECTIONS TAKEN BY 0.000
MAITENANCE
EACH 0.000 0.00
55.35000 0.000 0.00
0270 603-30036 900 MM STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
685.00000 5.000 3,425.00
0270 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
197.89000 0.000 0.00
0275 603-30060 1500 MM STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
1,450.00001 3.000 4,350.00
0275 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

512.55000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-30084 2100 MM STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
3,165.00002 0.000 0.00
0280 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
960.21000 0.000 0.00
0285 603-70607 1800X2100 MM CONCRETE BOX CULVERT (PRECAST) 48.200 48.200
M 0.000 0.00
1,485.00004 48.200 71,577.00
0290 603-70808 2400%X2400 MM CONCRETE BOX CULVERT (PRECAST) 29.000 29.000
M 0.000 0.00
2,040.00000 29.000 59,160.00
0295 604-00505 INLET TYPE D (2 M) 13.000 13.000
EACH 0.000 0.00
2,665.00000 13.000 34,645.00
0295 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00
1,265.00000 0.000 0.00
0295 MATERIAL ALLOWANCE CLASS D (2M ) INLETS 0.000
EACH 0.000 0.00
1,725.00000 0.000 0.00
0300 604-00510 INLET TYPE D (4 M) 1.000 1.000
EACH 0.000 0.00
3,900.00004 1.000 3,900.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,545.00000 0.000 0.00
0305 604-13005 INLET TYPE 13 (2 M) 4.000 4.000
EACH 0.000 0.00
2,750.00000 4.000 11,000.00
0305 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00

875.00000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN
PROJECT: STA 009A-022 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE 13M (2M) 0.000
EACH 0.000 0.00
1,465.00000 0.000 0.00
0310 604-13010 INLET TYPE 13 (4 M) 3.000 3.000
EACH 0.000 0.00
3,099.99997 3.000 9,300.00
0310 MATERIAL ALLOWANCE INLETS 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,885.00000 0.000 0.00
0315 604-31005 MANHOLE BOX BASE (2 M ) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0320 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 1,858.000 1,858.000
M 0.000 0.00
51.49998 1,858.000 95,686.96
0325 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,841.000 1,841.000
M 0.000 0.00
42.50000 1,841.000 78,242.50
0330 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 421.000 421.000
M 0.000 0.00
161.50003 421.000 67,991.51
0335 606-01370 *END ANCHORAGE TYPE 3G 32.000 32.000
EACH 0.000 0.00
785.00001 32.000 25,120.00
0340 606-01385 *END ANCHORAGE TYPE 3J 3.000 3.000
EACH 0.000 0.00
1,160.00000 3.000 3,480.00
0345 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00

720.00000 3.000 2,160.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 28.000 28.000
EACH 0.000 0.00
1,190.00001 28.000 33,320.00
0352 606-02003 END ANCHOR (NONFLARED) REPLACED 4 SRT'S WITH NON FLARE 4.000 4.000
SECTIONS
EACH 0.000 0.00
2,120.00000 4.000 8,480.00
0355 607-00010 CORNER AND LINE BRACE POST 1.000 1.000
EACH 0.000 0.00
205.00000 1.000 205.00
0360 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,483.000 1,483.000
M 0.000 0.00
10.20000 1,483.000 15,126.60
0365 607-11350 FENCE DEER 525.000 525.000
M 0.000 0.00
55.50000 525.000 29,137.50
0370 607-11525 FENCE (PLASTIC) 63.000 63.000
M 0.000 0.00
7.35000 63.000 463.05
0375 607-11580 FENCE (TEMPORARY) 23.000 23.000
M 0.000 0.00
5.55000 23.000 127.65
0380 612-00001 DELINEATOR (TYPE I) 249.000 249.000
EACH 0.000 0.00
17.85000 249.000 4,444.65
0385 612-00002 DELINEATOR (TYPE IT) 19.000 19.000
EACH 0.000 0.00
20.50000 19.000 389.50
0390 612-00003 DELINEATOR (TYPE III) 163.000 163.000
EACH 0.000 0.00
25.50000 163.000 4,156.50
0395 612-00022 DELINEATOR (TYPE II) (BARRIER) 108.000 108.000
EACH 0.000 0.00

17.85000 108.000 1,927.80
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 614-00011 SIGN PANEL (CLASS 1I) 41.220 41.220
M2 0.000 0.00
178.50000 41.220 7,357.77
0405 614-00012 SIGN PANEL (CLASS II) 7.740 7.740
M2 0.000 0.00
225.00000 7.740 1,741.50
0410 614-00013 SIGN PANEL (CLASS III) 9.120 9.120
M2 0.000 0.00
235.00000 9.120 2,143.20
0415 614-01502 STEEL SIGN POST (50 MM ROUND) 168.150 168.150
M 0.000 0.00
31.00000 168.150 5,212.65
0420 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 133.000 133.000
M 0.000 0.00
145.00000 133.000 19,285.00
0425 616-23180 450 MM PLASTIC SIPHON PIPE 51.600 51.600
M 0.000 0.00
394.99999 51.600 20,382.00
0425 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
27.89000 0.000 0.00
0430 616-23240 600 MM PLASTIC SIPHON PIPE 35.200 35.200
M 0.000 0.00
380.00005 35.200 13,376.00
0430 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
52.63000 0.000 0.00
0435 622-00800 COMFORT STATION 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0440 624-14018 450 MM CULVERT PIPE (CR 4) 110.000 110.000
M 0.000 0.00

95.00001 110.000 10,450.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 624-14024 *600 MM CULVERT PIPE (CR 4) 1,381.000 1,381.000
M 0.000 0.00
134.50000 1,381.000 185,744.50
0445 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
34.63000 0.000 0.00
0445 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000
M 0.000 0.00
34.63000 0.000 0.00
0450 624-14030 *750 MM CULVERT PIPE (CR 4) 62.100 62.100
M 0.000 0.00
170.00002 62.100 10,557.00
0455 624-14036 *950 MM CULVERT PIPE (CR 4) 173.000 173.000
M 0.000 0.00
176.00004 173.000 30,448.01
0455 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
65.00000 0.000 0.00
0455 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000
M 0.000 0.00
65.00000 0.000 0.00
0460 624-14060 *1500 MM CULVERT PIPE (CR 4) 37.000 37.000
M 0.000 0.00
400.00000 37.000 14,800.00
0460 MATERIAL ALLOWANCE 0.000
M 0.000 0.00
54.77000 0.000 0.00
0465 624-14084 2100 MM CULVERT PIPE (CR 4) 0.000 0.000
M 0.000 0.00
1.05000 0.000 0.00
0470 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

103,000.69020 1.000 103,000.69
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0475 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 56.000 56.000
HOUR 0.000 0.00
102.00000 56.000 5,712.00
0480 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
744,435.24710 0.500 372,217.62
0485 627-00001 *PAVEMENT MARKING PAINT 2,869.000 2,869.000
L 0.000 0.00
11.25000 2,869.000 32,276.25
0490 627-00005 *EPOXY PAVEMENT MARKING 2,603.000 2,603.000
L 0.000 0.00
26.95000 2,603.000 70,150.85
0495 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 2,606.000 2,606.000
EACH 0.000 0.00
3.60000 2,606.000 9,381.60
0500 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 48.000 48.000
M2 0.000 0.00
165.00000 48.000 7,920.00
0505 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 3.000
EACH 0.000 0.00
145.00000 3.000 435.00
0510 629-01002 *SURVEY MONUMENT (TYPE 2) 20.000 20.000
EACH 0.000 0.00
255.00000 20.000 5,100.00
0515 629-01004 *SURVEY MONUMENT (TYPE 4) 0.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0520 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 2.000
EACH 0.000 0.00
154.00000 2.000 308.00
0525 629-01011 *SURVEY MONUMENT (TYPE 1A) 3.000 3.000
EACH 0.000 0.00

330.00000 3.000 990.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0530 630-00000 *FLAGGING 27,172.000 27,172.000
HOUR 0.000 0.00
22.15001 27,172.000 601,860.07
0535 630-00007 *TRAFFIC CONTROL INSPECTION 183.000 183.000
DAY 0.000 0.00
102.00000 183.000 18,666.00
0540 630-00012 *TRAFFIC CONTROL MANAGEMENT 335.000 335.000
DAY 0.000 0.00
406.00001 335.000 136,010.00
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 15.000
EACH 0.000 0.00
77.00000 15.000 1,155.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000
EACH 0.000 0.00
165.00000 35.000 5,775.00
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000
EACH 0.000 0.00
195.00000 2.000 390.00
0560 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
M2 0.000 0.00
165.00000 0.000 0.00
0565 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0570 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
5,100.00000 0.000 0.00
0575 630-80360 *DRUM CHANNELIZING DEVICE 980.000 980.000
EACH 0.000 0.00
71.50000 980.000 70,070.00
0580 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 25.000
EACH 0.000 0.00

97.00000 25.000 2,425.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0585 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,462.000 1,462.000
M 0.000 0.00
55.00005 1,462.000 80,410.07
0590 630-80380 *TRAFFIC CONE 125.000 125.000
EACH 0.000 0.00
17.50000 125.000 2,187.50
0595 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0600 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0605 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 81,285.000 81,285.000
FA 0.000 0.00
1.00000 81,285.000 81,285.00
0610 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70050 F/A REMOVAL OF TREES 4,514.000 4,514.000
F A 0.000 0.00
1.00000 4,514.000 4,514.00
0625 700-70131 F/A MODIFY WAPA POWER POLES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70380 F/A EROSION CONTROL 114,401.000 114,401.000
F A 0.000 0.00

1.00000 114,401.000 114,401.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004
PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0870 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 8,139,294.33 § 0.00$ 8,139,294.32

CAT NO0201 OVERLAY

0635 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
M2 0.000 0.00
1.20000 0.000 0.00
0640 202-00425 *REMOVAL OF BRIDGE RAILING 85.000 85.000
M 0.000 0.00
37.50000 85.000 3,187.50
0645 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
23,500.00000 1.000 23,500.00
0650 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0655 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 6,455.190 6,455.190
T 0.000 0.00
40.80001 6,455.190 263,371.82
0660 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 365.300 365.300
T 0.000 0.00
351.00000 365.300 128,220.30
0665 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,997.000 4,997.000
L 0.000 0.00
0.46000 4,997.000 2,298.62
0670 420-00500 *GEOTEXTILE (PAVING) 0.000 0.000
M2 0.000 0.00
1.53000 0.000 0.00
0675 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 100.000 100.000
M 0.000 0.00

42.50000 100.000 4,250.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 OVERLAY
0680 606-01370 *END ANCHORAGE TYPE 3G 4.000 4.000
EACH 0.000 0.00
785.00001 4.000 3,140.00
0685 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 3.000
EACH 0.000 0.00
1,190.00001 3.000 3,570.00
0690 606-11030 *BRIDGE RAIL TYPE 10M 83.000 83.000
M 0.000 0.00
175.00000 83.000 14,525.00
0695 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
17.85000 0.000 0.00
0700 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
25.50000 0.000 0.00
0705 627-00005 *EPOXY PAVEMENT MARKING 707.000 707.000
L 0.000 0.00
26.95000 707.000 19,053.65
CAT 0201 CURRENT AMT 465,116.89 $ 0.008$ 465,116.89
CAT NOO301 STRUCTURE E-12-I
0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
M2 0.000 0.00
1.20000 0.000 0.00
0715 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
51,000.00000 1.000 51,000.00
0720 206-00000 *STRUCTURE EXCAVATION 484.000 484.000
M3 0.000 0.00
7.40001 484.000 3,581.60
0725 206-00100 *STRUCTURE BACKFILL (CLASS 1) 635.000 635.000
M3 0.000 0.00
12.99999 635.000 8,254.99
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CAT NO0301 STRUCTURE E-12-1
0730 206-00360 MECHANICAL REINFORCEMENT OF SOIL 458.000 458.000
M3 0.000 0.00
5.75000 458.000 2,633.50
0735 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
L S 0.000 0.00
1,475.00000 1.000 1,475.00
0740 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 173.000 173.000
T 0.000 0.00
40.80001 173.000 7,058.40
0745 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 9.830 9.830
T 0.000 0.00
351.00000 9.830 3,450.33
0750 502-00460 PILE TIP 129.000 129.000
EACH 0.000 0.00
100.00000 129.000 12,900.00
0755 502-11274 STEEL PILING (HP 310X110) 232.000 232.000
M 0.000 0.00
85.49998 232.000 19,836.00
0760 513-00606 BRIDGE DRAIN (150 MM) 2.000 2.000
EACH 0.000 0.00
2,710.00003 2.000 5,420.00
0760 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,015.00000 0.000 0.00
0765 515-00120 WATERPROOFING (MEMBRANE) 618.000 618.000
M2 0.000 0.00
9.75000 618.000 6,025.50
0770 601-03040 CONCRETE CLASS D (BRIDGE) 323.000 323.000
M3 0.000 0.00
557.00000 323.000 179,911.00
0775 601-40300 STRUCTURAL CONCRETE COATING 527.000 527.000
M2 0.000 0.00
5.20000 527.000 2,740.40
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PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47
CURRENT PREV QTY/ AMOUNT
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CAT NO0301 STRUCTURE E-12-I

0780 602-00000 *REINFORCING STEEL 3,624.000 3,624.000
KG 0.000 0.00
0.93000 3,624.000 3,370.32
0785 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,927.000 28,927.000
KG 0.000 0.00
1.02000 28,927.000 29,505.54
0790 606-11030 *BRIDGE RAIL TYPE 10M 106.000 106.000
M 0.000 0.00
175.00000 106.000 18,550.00
0795 613-00200 50 MM ELECTRICAL CONDUIT 218.000 218.000
M 0.000 0.00
18.50000 218.000 4,033.00
0800 617-00012 300 MM CULVERT PIPE 102.000 102.000
M 0.000 0.00
91.00001 102.000 9,282.00
0805 618-00172 PRESTRESSED CONCRETE I (BT1830) 202.000 202.000
M 0.000 0.00
405.00000 202.000 81,810.00
0810 626-00000 *MOBILIZATION 0.300 0.300
L s 0.000 0.00
744,435.24710 0.300 223,330.57
CAT 0301 CURRENT AMT $ 674,168.15 $ 0.00$ 674,168.15

CAT NO0302 RETAINING WALLS

0815 206-00000 *STRUCTURE EXCAVATION 17,842.000 17,842.000
M3 0.000 0.00
7.40001 17,842.000 132,030.98
0820 206-00100 *STRUCTURE BACKFILL (CLASS 1) 27,968.000 27,968.000
M3 0.000 0.00
12.99999 27,968.000 363,583.72
0820 MATERIAL ALLOWANCE WILLITZ CRUSHING MATERIAL FOR WALLS 0.000
M3 0.000 0.00

6.12200 0.000 0.00
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CAT NO0302 RETAINING WALLS
0820 MATERIAL ALLOWANCE WALL BACKFILL 0.000
M3 0.000 0.00
4.60000 0.000 0.00
0825 502-11274 STEEL PILING (HP 310X110) 997.000 997.000
M 0.000 0.00
85.49998 997.000 85,243.48
0830 601-03050 CONCRETE CLASS D (WALL) 5,545.000 5,545.000
M3 0.000 0.00
419.00000 5,545.000 2,323,355.00
0835 602-00020 *REINFORCING STEEL (EPOXY COATED) 334,910.000 334,910.000
KG 0.000 0.00
1.02000 334,910.000 341,608.20
0840 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 4,758.000 4,758.000
M2 0.000 0.00
12.50000 4,758.000 59,475.00
0845 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
744,435.24710 0.200 148,887.05
CAT 0302 CURRENT AMT $ 3,454,183.43 $ 0.00$ 3,454,183.43
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0850 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
42,000.00000 1.000 42,000.00
0855 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0860 620-00015 FIELD LABORATORY (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0865 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
CAT 0400 CURRENT AMT $ 82,855.00 $ 0.00$ 82,855.00
PROJECT TOTAL CURRENT AMT $ 12,815,617.80 $ 0.00$ 12,815,617.79



